
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2013

ESTIMATE SUMMARY 12:58:51

CONTID: C17821         ESTIMATE NO: 0008 PROG 2005

PCN: 17821-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 CENTER LANE EXT. & INTER PERCENT TIME:

PROJECT NO: SHE1151-024                   

SH115 CENTER LANE EXT. & INTER

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

AVALANCHE EXCAVATING, INC. PAY PERIOD ENDING 09/15/2013 DATE TIME STARTED 01/25/2013

1135 RED CANYON RD. DATE LET 12/20/2012 DATE WORK BEGAN

 DATE AWARDED 12/31/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/24/2013 DATE ACCEPTED

CANON CITY CO 81212     719-275-5304 DATE NOTICE TO PROCEED 01/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,298,094.89 PARTICIPATING $ $ 201,890.97

AWARD PROJECT AMT: 1,553,110.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

72.41%

633,944.00

201,890.97

201,890.97

201,890.97

$

$

$

$

1,664,150.89

0.00

1,664,150.89

0.00

1,664,150.89

-23,296.66

0.00

1,640,854.23

0.00

AMOUNT DUE 1,640,854.23 201,890.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,890.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

140.0 TIME ALLOW: 150

ORIG TIME ALLOW: 140
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0010 Tree Trimming 1.000

0.000

202-00009  
 

1,200.001.000

0.00

1.000

L S 

1,200.00000

0015 Removal of Inlet 4.000

0.000

202-00019  
 

3,984.004.000

0.00

4.000

EACH

996.00000

0020 Removal of Manhole 1.000

0.000

202-00021  
 

3,120.001.000

0.00

1.000

EACH

3,120.00000

0025 Removal of Riprap 50.000

0.000

202-00027  
 

500.0050.000

0.00

50.000

SY  

10.00000

0030 Removal of Pipe 421.000

119.000

202-00035  
 

14,040.00540.000

3,094.00

540.000

LF  

26.00000

0035 *Removal of Delineator 3.000

0.000

202-00090  
 

45.003.000

0.00

9.000

EACH

15.00000

0040 Removal of Wall 349.000

0.000

202-00155  
 

5,060.50349.000

0.00

349.000

LF  

14.50000

0045 Removal of Curb 47.000

0.000

202-00201  
 

380.7047.000

0.00

124.000

LF  

8.10000

0050 Removal of Curb and Gutter 1,338.000

33.000

202-00203  
 

10,968.001,371.000

264.00

1,371.000

LF  

8.00000

0055 Removal of Concrete Pavement 269.000

0.000

202-00210  
 

2,421.00269.000

0.00

269.000

SY  

9.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 10,224.000

549.000

202-00220  
 

24,346.9810,773.000

1,240.74

10,773.000

SY  

2.26000

0065 *Removal of Asphalt Mat (Planing) 4,068.000

45.000

202-00240  
 

7,732.444,113.000

84.60

4,113.000

SY  

1.88000

0070 Removal of Pavement Marking 659.000

0.000

202-00250  
 

2,108.80659.000

0.00

659.000

SF  

3.20000

0075 Removal of Portions of Present Structure 5.000

2.000

202-00500  
 

13,720.007.000

3,920.00

7.000

EACH

1,960.00000

0080 *Removal of Ground Sign 22.000

12.000

202-00810  
 

2,958.0034.000

1,044.00

34.000

EACH

87.00000

0085 Removal of Fence 18.000

0.000

202-01000  
 

126.0018.000

0.00

120.000

LF  

7.00000

0090 Removal of Guardrail Type 3 80.000

0.000

202-01130  
 

2,080.0080.000

0.00

80.000

LF  

26.00000

0095 Unclassified Excavation (Complete In Place) 6,892.000

398.000

203-00010  
 

55,404.007,290.000

3,024.80

7,290.000

CY  

7.60000

0100 Embankment Material (Complete In Place) 627.000

46.000

203-00060  
 

9,422.00673.000

644.00

760.000

CY  

14.00000

0105 Erosion Log (12 Inch) 2,000.000

0.000

208-00002  
 

8,000.002,000.000

0.00

3,000.000

LF  

4.00000

0110 Erosion Bales (Weed Free) 25.000

0.000

208-00011  
 

502.5025.000

0.00

100.000

EACH

20.10000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Storm Drain Inlet Protection 6.000

0.000

208-00050  
 

1,140.006.000

0.00

6.000

EACH

190.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

900.00000

0125 *Erosion Control Supervisor 120.000

18.000

208-00206  
 

13,938.00138.000

1,818.00

140.000

DAY 

101.00000

0130 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

12.000

EACH

299.00000

0135 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

3.000

EACH

506.00000

0140 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

900.00000

0145 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

420.00000

0150 *Relay Sprinkler System 1.000

0.000

210-02510  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0155 Adjust Manhole 2.000

5.000

210-04010  
 

4,396.007.000

3,140.00

7.000

EACH

628.00000

0160 Adjust Valve Box 3.000

1.000

210-04050  
 

792.004.000

198.00

4.000

EACH

198.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.610

ACRE

1,206.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

810.000

SF  

1.15000

0175 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

480.000

CF  

1.80000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.610

ACRE

2,500.00000

0185 *Landscape Weed Barrier Fabric 613.000

1,716.000

213-00070  
 

6,940.422,329.000

5,113.68

2,329.000

SY  

2.98000

0190 *Metal Landscape Border (3/16x4 Inch) 200.000

0.000

213-00460  
 

400.00200.000

0.00

300.000

LF  

2.00000

0195 *Deciduous Tree (8 Foot) 1.000

0.000

214-00280  
 

390.001.000

0.00

1.000

EACH

390.00000

0200 *Evergreen Tree (10 Foot) (Ball and Burlap) 4.000

0.000

214-00510  
 

1,840.004.000

0.00

4.000

EACH

460.00000

0205 *Evergreen Shrub (7 Gallon Container) 16.000

0.000

214-00670  
 

1,600.0016.000

0.00

16.000

EACH

100.00000

0210 Aggregate Base Course (Class 6) 7,373.070

347.900

304-06000  
 

93,423.747,720.970

4,209.59

7,721.070

TON 

12.10000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 712.970

321.720

403-00720  
 

115,885.281,034.690

36,032.64

1,034.690

TON 

112.00000

0220 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,490.080

1,107.000

403-34841  
 

206,467.862,597.080

88,006.50

3,085.000

TON 

79.50000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Stone Landscape Wall 440.000

0.000

504-08050  
 

5,060.00440.000

0.00

440.000

SF  

11.50000

0230 Riprap (6 Inch) 0.000

198.000

506-00206  
 

7,524.00198.000

7,524.00

198.000

CY  

38.00000

0235 *Pedestrian Railing (Steel) 271.000

0.000

514-00200  
 

25,203.00271.000

0.00

271.000

LF  

93.00000

0240 *Concrete Class B 145.500

3.500

601-01000  
 

49,915.00149.000

1,172.50

149.000

CY  

335.00000

0245 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

85.000

CY  

355.00000

0247 Conc CL D (Spec) -Colored Concrete Class D 108.100

0.000

601-03027  
 

50,076.24108.100

0.00

108.100

CY  

463.24000

0250 *Concrete Retaining Wall 2,029.000

0.000

601-07000  
 

79,131.002,029.000

0.00

2,029.000

SF  

39.00000

0252 Cut Stone Veneer -Stone Veneer to be installed 0.000

0.000

601-40005  
 

0.000.000

0.00

0.000

SF  

20.00000

0255 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

5.000

LF  

42.00000

0260 15 Inch Reinforced Concrete Pipe (Complete In Place) 21.000

0.000

603-01155  
 

2,016.0021.000

0.00

21.000

LF  

96.00000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 15.000

0.000

603-01185  
 

1,680.0015.000

0.00

15.000

LF  

112.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 12.000

0.000

603-01245  
 

1,452.0012.000

0.00

12.000

LF  

121.00000

0275 30 Inch Reinforced Concrete Pipe (Complete In Place) 10.000

0.000

603-01305  
 

1,010.0010.000

0.00

10.000

LF  

101.00000

0280 36 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01365  
 

9,664.0064.000

0.00

64.000

LF  

151.00000

0285 36 Inch Corrugated Steel Pipe 20.000

60.000

603-10360  
 

12,800.0080.000

9,600.00

80.000

LF  

160.00000

0290 12 Inch Plastic Pipe 400.000

14.000

603-50012  
 

19,872.00414.000

672.00

414.000

LF  

48.00000

0295 18 Inch Plastic Pipe 28.000

60.000

603-50018  
 

5,368.0088.000

3,660.00

88.000

LF  

61.00000

0300 6 Inch Cast Iron Pipe 5.000

0.000

603-81006  
 

650.005.000

0.00

5.000

LF  

130.00000

0305 Inlet Special 5.000

0.000

604-19000  
 

15,000.005.000

0.00

5.000

EACH

3,000.00000

0310 *Inlet Special (10 Foot) 3.000

0.000

604-19010  
 

27,000.003.000

0.00

3.000

EACH

9,000.00000

0315 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

7,100.00000

0317 Inlet Ty R L10 (5 Ft) -Inlet 10 ft long, 5 ft deep 4.000

0.000

604-19205  
 

31,160.004.000

0.00

4.000

EACH

7,790.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

19,000.00000

0322 MH Spec (20 Ft) -Revised Manhole to be installed at 
Station

1.000

0.000

604-39020  
 

30,970.101.000

0.00

1.000

EACH

30,970.10000

0325 End Post 0.000

4.000

607-00005  
 

800.004.000

800.00

15.000

EACH

200.00000

0330 Fence (Plastic) 200.000

0.000

607-11525  
 

550.00200.000

0.00

500.000

LF  

2.75000

0335 Fence Chain Link (36 Inch) 0.000

40.000

607-53136  
 

1,040.0040.000

1,040.00

90.000

LF  

26.00000

0340 *Concrete Sidewalk 988.000

0.000

608-00000  
 

25,688.00988.000

0.00

988.000

SY  

26.00000

0345 *Concrete Curb Ramp 124.000

0.000

608-00010  
 

15,252.00124.000

0.00

154.000

SY  

123.00000

0350 *Curb Type 2 (Section B) 219.000

0.000

609-20010  
 

5,913.00219.000

0.00

219.000

LF  

27.00000

0355 *Curb and Gutter Type 2 (Section I-M) 1,043.000

0.000

609-21011  
 

20,860.001,043.000

0.00

1,175.000

LF  

20.00000

0360 *Curb and Gutter Type 2 (Section II-B) 4,976.000

0.000

609-21020  
 

69,664.004,976.000

0.00

5,130.000

LF  

14.00000

0365 *Curb and Gutter Type 2 (Section II-M) 373.000

0.000

609-21021  
 

7,460.00373.000

0.00

373.000

LF  

20.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Gutter Type 2 (8 Foot) 356.000

0.000

609-24008  
 

19,313.00356.000

0.00

356.000

LF  

54.25000

0372 Median Cover (Pattern Conc) -Colored Concrete Median 
Cover Material

4,038.000

308.000

610-00020  
 

18,687.804,346.000

1,324.40

4,346.000

SF  

4.30000

0375 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,312.000

SF  

2.65000

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

12.00000

0385 *Sign Panel (Class I) 157.000

0.000

614-00011  
 

2,355.00157.000

0.00

288.000

SF  

15.00000

0390 *Sign Panel (Class II) 125.000

0.000

614-00012  
 

2,125.00125.000

0.00

309.000

SF  

17.00000

0395 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

380.002.000

0.00

14.000

EACH

190.00000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

26.000

0.000

614-01573  
 

8,112.0026.000

0.00

38.000

EACH

312.00000

0405 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 8.000

0.000

614-01588  
 

3,920.008.000

0.00

16.000

EACH

490.00000

0410 *Detour 1.000

0.000

621-00425  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0415 Sprinkler System 1.000

0.000

623-09900  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0425 *Mobilization 0.964

0.000

626-00000  
 

140,744.000.964

0.00

1.000

L S 

146,000.00000

0430 *Epoxy Pavement Marking 11.000

0.000

627-00005  
 

1,760.0011.000

0.00

71.000

GAL 

160.00000

0435 4 Inch Pavement Marking Tape (Removable) 1,695.000

0.000

627-00025  
 

8,475.001,695.000

0.00

2,000.000

LF  

5.00000

0440 Raised Flexible Pavement Marker (Temporary) 110.000

0.000

627-00032  
 

550.00110.000

0.00

200.000

EACH

5.00000

0445 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

746.000

SF  

23.00000

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

228.000

SF  

23.00000

0455 *Flagging 1,559.000

219.000

630-00000  
 

37,338.001,778.000

4,599.00

1,778.000

HOUR

21.00000

0460 *Traffic Control Inspection 64.000

12.000

630-00007  
 

3,952.0076.000

624.00

76.000

DAY 

52.00000

0465 *Traffic Control Management 126.000

19.000

630-00012  
 

75,690.00145.000

9,918.00

145.000

DAY 

522.00000

0470 *Barricade (Type 3 M-A) (Temporary) 10.800

0.000

630-80335  
 

648.0010.800

0.00

30.000

EACH

60.00000
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PCN: 17821-BID    ESTIMATE RUN 09/19/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size A) 52.200

0.000

630-80341  
 

1,200.6052.200

0.00

82.000

EACH

23.00000

0480 *Construction Traffic Sign (Panel Size B) 62.100

0.000

630-80342  
 

1,614.6062.100

0.00

69.000

EACH

26.00000

0485 *Construction Information Sign 4.500

0.000

630-80348  
 

495.004.500

0.00

5.000

EACH

110.00000

0490 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

12,420.002.700

0.00

6.000

EACH

4,600.00000

0495 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

15.00000

0500 *Drum Channelizing Device 159.300

0.000

630-80360  
 

955.80159.300

0.00

177.000

EACH

6.00000

0505 Concrete Barrier (Temporary) 927.900

0.000

630-80370  
 

37,116.00927.900

0.00

2,800.000

LF  

40.00000

0510 *Traffic Cone 117.000

0.000

630-80380  
 

1,170.00117.000

0.00

200.000

EACH

10.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0520 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0525 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:58:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0535 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0540 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

2000 Added Item (Day)/ TEMP TRAFFIC SIGNAL (MASTER AND 
SLAVE)

39.000

0.000

900-00005  
 

31,395.0039.000

0.00

39.000

DAY 

805.00000

3000 F/A Asph Pvmt Incentive ASPHALT PAVEMENT DISINCENTIVE 0.000

-15,861.000

700-70012  
 

-15,861.00-15,861.000

-15,861.00

0.000

F A 

1.00000

3002 Rock Mulch (Weed Free) 0.000

17,112.000

213-00067  
 

24,983.5217,112.000

24,983.52

17,112.000

SF  

1.46000

CAT 1,628,150.88201,890.972,260,094.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0555 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

3.000

EACH

2,000.00000

CAT 36,000.000.0038,000.00CURRENT AMT0400 $ $ $

$ 1,664,150.88201,890.97$2,298,094.89$CURRENT AMTPROJECT TOTAL


